


1971 The Downtown Plan

1992 Downtown Action Plan

1998 Springs Community Improvement Program (SCIP)

2001 Confluence Park Master Plan

2001  SW Downtown Urban Renewal Plan

2007  Imagine Downtown Plan of Development

2007 Imagine Downtown Master Plan & Form Based Code

2012 ULI Panel Study for Downtown Colorado Springs

2013 City for Champions

2016   Experience Downtown Masterplan

2017   Vermijo & Sierra Madre Streetscape RFP issued

Vermijo and Sierra 
Madre Streetscape

What foundation planning 
has occurred over the last 

20+ years?



AECOM Team Received Notice to Proceed

Design Charrette 1 

Design Charrette 2 

AECOM Team Submitted Concept Package

Progress to date April 2017

May 2017

June 2017

September 2017



Next Steps September 2017

December 2017

Begin

Early 2018

Early 2018

Spring 2018

Summer 2019

City Issues Request for CMGC Proposals

Contractor to Receive Notice to Proceed

Begin Construction:

 Relocate CSU Water and Sanitary Lines

 Construct Underground Water Quality Vault

 Construct Sierra Madre then Vermijo

 Construction Substantially Completed

April 2017

May 2017

June 2017

September 2017

AECOM Team Received Notice to Proceed

Design Charrette 1 

Design Charrette 2 

AECOM Team Submitted Concept Package

Progress to date











 Sierra Madre Slide















Funding Summary

USOM Commitment $ 250,000

USOM Tourism Bonds   $ 1,700,000

PPRTA (Program Funds)      $ 400,000

PPRTA (Maintenance Fund)   $ 2,800,000

SECURED FUNDING TO DATE $ 5,150,000
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