
1/10/2020

U S E S - P H A S E  "A"

US OLYMPIC MUSEUM - SOURCES SOUTHWEST DOWNTOWN INFRASTRUCTURE - SOURCES NOTES:

Amount Notes Elements Amount Phase Notes 1 - USOM Total Budget of $106,308,019 + $6,750,000 Land Gift (less $3M Operating Reserve)

Pre-Opening Expenses 5,550,000$         Pedestrian Bridge (Bridge and West Abutment) 15,636,762$       1A 2 2 - Contract amount for Construction + Costs of Design and Procurement Costs

Design & Management 13,629,019$       Pedestrian Bridge West Landing 2,600,000$         1A 3, 15 3 - Estimated cost of West Landing

Construction Costs (GC) 47,000,000$       Sierra Madre / Vermijo Ave (Base Street Improvements) 10,864,272$       1A 3 4 - Connecting Cimino to Cimarron through 301 Cimino 

Development Costs 1,360,000$         Water Quality Vault (BP #1) 1,483,000$         1A 4 5 - Improvements along Sierra Madre / Sahwatch / Cucharras / Costilla - as required

Fabrication Costs (Exhibits) 15,250,000$       Streetscapes (Vermijo Blocks 1+2, Sierra Madre) 9,349,081$         1A 5 6 - Streetscape / Utility Improvements along Sierra Madre and 3.5 Blocks of Vermijo

Retail / Café Fit Outs + FFE 2,519,000$         Utility Infrastructure (SM + V) 3,520,405$         1A 6 7 - Additional Block of Vermijo + Upgraded Materials and Street Furniture / estimated budget

Contingency 1,000,000$         Cimino Extension 350,000$            1A 7, 15 8 - Relocation of Water and Wastewater lines through blocks 

US Olympic Museum - Endowment 20,000,000$       Material Upgrades to Museum Plaza + Vermijo Block 3 1,633,647$         1A 15 9 - Demo 16 Buildings / Sheds on Crissey Fowler and Adjacent Blocks (Trapp Block not included, will be cleared by Trapp on or before 12/31)

Land 6,750,000$         SWD Temporary Parking Lot(s) 1,300,000$         1A 8, 15 10 - Improving Parcel to the South of USOM for User-Pay Parking

Demolition + Abatement 1,200,854$         1A 9, 15 11 - $26.2M bond proceeds from RTA Bond for the Museum

Public Art / Wayfinding / Kiosks 800,000$            1A 15 12 - Currently no overage (calculated at $13.5M) of SSTIF in 2030 is included in either USOM or SWD Sources

Utility Infrastructure (for Development) 422,877$            1A 15 13 - SWD Developer Expenditures from 2015 - 2018 / 2019 and beyond not included

Interim Facilities + Improvements 2,500,000$         1A 15 14 - Does not include pending sources or funding associated with the District Parking Structure

District Advance Repayment 1,504,775$         1A 13 15 - Item total used to calculate District Contingency

Construction Management 2,583,045$         1A 17 16 - $2.5M is expected from the community campaign led by Niche Hall

District Projects Contingency 537,540$            17 - 5% Management Fee assessed on management of Phase 1A Infrastructure

US Olympic Museum TOTAL 113,058,019$     1 SW Downtown Phase A Improvements 56,286,258$       18 - Interactive Pavilions + and Experience Kiosks

S O U R C E S - P H A S E   "A"

US OLYMPIC MUSEUM - USES (CURRENT AS OF 1/3/2020) SOUTHWEST DOWNTOWN INFRASTRUCTURE - USES

Elements Amount Elements Amount Phase Notes

US Olympic Museum - Philanthropy 43,794,526$       1 PHASE A IMPROVEMENTS - SOURCES

US Olympic Museum - Land Donation 6,750,000$         SWD RTA Bond #REF! 1A

US Olympic Museum - RTA Bond 26,200,000$       11 SWD RTA (USOM Contribution to Streetscape) 250,000$            1A

US Olympic Museum - Excess RTA Revenue -$                   12 PPRTA (Cap A List) 3,500,000$         1A

US Olympic Museum - Community Campaign 2,402,716$         16 PPRTA Program Funds 1,600,000$         1A

New Gifts / Donations (Jenkins Fundraising) 17,330,000$       PPRTA Maintenance Funds 2,800,000$         1A

CSU 2018 Budgeted Improvement Funds 3,520,405$         1A

COS Water Resources Engineering 1,280,000$         1A

COS Parking Enterprise Funds (Streetscapes Only) 1,550,000$         1A 10

Downtown Development Authority 250,000$            1A

COS Underspend 2018 750,000$            1A

Additional PPRTA Funds 3,997,034$         1A

SWD BID Infrastructure Bond 27,988,819$       1A

US Olympic Museum TOTAL 96,477,242$       SW Downtown Phase 1A TOTAL #REF!

Remaining USOPM funds needed 16,580,777-$       Remaining Infrastructure Phase 1A funds needed #REF!

TOTAL funds needed #REF!

Elements

USOM + SW DOWNTOWN SOURCES AND USES OF FUNDS
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SW Downtown - Phase 1A Infrastructure (USES)

9/6/2016 12/19/2016 2/26/2018 7/13/2018 8/9/2018 10/17/2018 11/12/2018 11/29/2018 1/29/2019 4/26/2019 7/24/2019 10/2/2019 11/11/2019 TODAY CHANGE

Weidner Trip A B B - A

City Projects

Pedestrian Bridge 10,200,000$             10,600,000$         11,000,000$         -$                      -$                      -$                    -$                     -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                      

Design / Engineering / Entitlements -$                          -$                      -$                      -$                      -$                      3,036,093$          3,036,093$          3,036,093$          3,036,093$         2,805,074$          2,805,074$          2,805,074$          2,805,074$          2,805,074$          -$                      

Construction - Bridge -$                          -$                      -$                      10,000,000$         10,000,000$         11,130,149$        11,130,149$        11,130,149$        11,780,859$       12,831,688$        12,831,688$        12,831,688$        12,831,688$        12,831,688$        -$                      

Construction - West Landing -$                          -$                      -$                      2,000,000$           2,000,000$           1,456,000$          1,456,000$          1,456,000$          1,456,000$         2,200,000$          2,600,000$          2,600,000$          2,600,000$          2,600,000$          -$                      

Contingency  $               -   $               -   $               -  -$                      -$                      -$                    -$                     -$                     661,843$            -$                    -$                    -$                    -$                    -$                    -$                      

Vermijo and Sierra Madre 9,200,000$               9,200,000$           -$                      -$                      -$                      -$                    -$                     -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                      

Design / Engineering (thru construction docs) -$                          -$                      -$                      -$                      -$                      1,870,948$          1,870,948$          1,870,948$          1,870,948$         2,030,948$          2,030,948$          2,030,948$          2,030,948$          2,030,948$          -$                      

Construction - Administration -$                          -$                      -$                      -$                      -$                      843,464$             843,464$             843,464$             843,464$            1,537,210$          1,537,210$          1,537,210$          1,537,210$          1,537,210$          -$                      

Water Quality Vault (BP1) -$                          -$                      400,000$              400,000$              400,000$              400,000$             400,000$             630,415$             1,483,030$         1,483,030$          1,483,030$          1,483,000$          1,483,000$          1,483,000$          -$                      

Roadway + Drainage (BP2) -$                          -$                      10,000,000$         10,000,000$         6,206,119$           6,206,119$          7,537,037$          6,862,623$          7,337,589$         7,296,114$          7,296,114$          7,296,114$          7,296,114$          7,296,114$          -$                      

Streetscape (BP3) -$                          -$                      9,600,000$           9,600,000$           9,791,892$           9,791,892$          11,260,676$        11,304,675$        9,262,829$         8,403,862$          8,403,862$          9,349,081$          9,349,081$          9,349,081$          -$                      

Contingency -$                          -$                      -$                      -$                      2,399,701$           2,399,701$          -$                     -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                      

Utility Infrastructure 2,850,000$               2,850,000$           2,500,000$           2,500,000$           2,500,000$           3,073,448$          3,073,448$          3,073,448$          3,171,835$         3,520,405$          3,520,405$          3,520,405$          3,520,405$          3,520,405$          -$                      

District Projects

Site Preparation + Demo -$                          -$                      450,000$              500,000$              500,000$              500,000$             500,000$             500,000$             500,000$            500,000$             650,000$             1,725,601$          1,200,854$          1,200,854$          -$                      

Cimino Extension -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     600,000$            600,000$             350,000$             350,000$             350,000$             350,000$             -$                      

Wayfinding / Public Art / Kiosks -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     1,000,000$         1,000,000$          800,000$             800,000$             800,000$             800,000$             -$                      

District Surface Parking Lot -$                          -$                      1,250,000$           1,300,000$           1,300,000$           1,300,000$          1,300,000$          1,300,000$          1,300,000$         1,300,000$          1,300,000$          1,300,000$          1,300,000$          1,300,000$          -$                      

USOM Plaza Surface Upgrades -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    1,000,000$          -$                    -$                    -$                    -$                    -$                      

Block 1 Pavement Enhancements -$                          # -$                      # -$                      # -$                      # -$                      -$                    -$                     -$                     -$                    1,500,000$          -$                    -$                    -$                    -$                    -$                      

USOM Plaza + Block 1 Surface Upgrades -$                          # -$                      # -$                      # -$                      # -$                      -$                    -$                     -$                     -$                    -$                    2,000,000$          1,750,000$          1,750,000$          1,633,647$          (116,353)$             

Utility Infrastructure (for Development) -$                          # -$                      # -$                      # -$                      # -$                      -$                    -$                     -$                     -$                    -$                    422,877$             422,877$             422,877$             422,877$             -$                      

District Expenditures -$                          -$                      -$                      -$                      -$                      -$                    -$                     1,114,843$          1,114,843$         1,114,843$          1,504,775$          1,504,775$          1,504,775$          1,504,775$          -$                      

Construction Management -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    -$                    -$                    -$                    2,539,101$          2,539,101$          -$                      

Contingency -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    170,000$             170,000$             447,779$             421,187$             537,540$             116,353$              

SW Downtown Phase 1A TOTAL (USES) 22,250,000$             22,650,000$         35,200,000$         36,300,000$         35,097,712$         42,007,814$        42,407,815$        43,122,658$        45,419,333$       49,293,174$        49,705,983$        51,754,552$        53,742,314$        53,742,314$        -$                      

SW Downtown - Phase 1A Infrastructure (SOURCES)

9/6/2016 12/19/2016 2/26/2018 7/13/2018 8/9/2018 10/17/2018 11/12/2018 11/29/2018 1/29/2019 4/26/2019 7/24/2019 10/2/2019 TODAY TODAY CHANGE

Weidner Trip A B B B - A

Regional Tourism Act 9,550,000$               8,775,000$           8,800,000$           8,800,000$           8,800,000$           8,800,000$          8,800,000$          8,800,000$          8,800,000$         8,800,000$          8,800,000$          8,800,000$          8,800,000$          8,800,000$          -$                      

Regional Tourism Act (Accrued Interest) -$                          -$                      -$                      -$                      -$                      192,986$             192,986$             192,986$             192,986$            -$                    -$                    -$                    -$                    -$                    -$                      

USOM RTA Infrastructure -$                          -$                      -$                      -$                      -$                      250,000$             250,000$             250,000$             250,000$            250,000$             250,000$             250,000$             250,000$             -$                      

PPRTA Cap "A", Program + Maintenance 5,285,000$               5,285,000$           6,700,000$           6,700,000$           6,700,000$           6,700,000$          7,900,000$          8,300,000$          7,900,000$         7,900,000$          7,900,000$          7,900,000$          7,900,000$          7,900,000$          -$                      

CoS Parking Enterprise Streetscapes Program 350,000$                  350,000$              350,000$              350,000$              350,000$              350,000$             1,550,000$          1,550,000$          1,550,000$         1,550,000$          1,550,000$          1,550,000$          1,550,000$          1,550,000$          -$                      

Cos Water Resources Engineering -$                          -$                      -$                      -$                      -$                      800,000$             1,300,000$          1,300,000$          1,280,000$         1,280,000$          1,280,000$          1,280,000$          1,280,000$          1,280,000$          -$                      

Cos 2018 Underspend -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    750,000$             750,000$             750,000$             750,000$             750,000$             -$                      

El Paso County -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    350,000$             -$                    -$                    -$                    -$                    -$                      

CSU Budgeted Improvements -$                          -$                      2,500,000$           2,500,000$           2,500,000$           3,073,448$          3,073,448$          3,073,448$          3,171,835$         3,534,205$          3,534,205$          3,534,205$          3,534,205$          3,534,205$          -$                      

Downtown Development Authority -$                          -$                      -$                      -$                      -$                      -$                    -$                     1,000,000$          -$                    250,000$             250,000$             250,000$             250,000$             250,000$             -$                      

Additional PPRTA Funds -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    -$                    4,350,000$          4,350,000$          4,350,000$          4,350,000$          -$                      

Developer / District Advance / Other -$                          -$                      -$                      -$                      -$                      -$                    -$                     -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                      

SW Downtown Phase 1A TOTAL (SOURCES) 15,185,000$             14,410,000$         18,350,000$         18,350,000$         18,350,000$         20,166,434$        23,066,434$        24,466,434$        23,144,821$       24,414,205$        28,664,205$        28,664,205$        28,664,205$        28,664,205$        -$                      

GAP 7,065,000-$               8,240,000-$           16,850,000-$         17,950,000-$         16,747,712-$         21,841,380-$        19,341,381-$        18,656,224-$        22,274,512-$       24,878,969-$        21,041,778-$        23,090,347-$        25,078,109-$        25,078,109-$        

Uses of Funds

Elements

SW DOWNTOWN INFRASTRUCTURE COST HISTORY
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SW Downtown District Infrastructure Costs

Total Amount CHK Spent to Date Aug Sept Oct Nov Dec

Pedestrian Bridge

Ped Bridge + West Abutment 3,207,000          3,207,000            

West Landing 2,600,000          2,600,000            100,000          

Vermijo and Sierra Madre

Streetscapes and Furnishings 9,349,081          9,349,081            13,600            1,112,768       

District Projects

Cimino Extension (New Road) 350,000             350,000               

Vermijo Block #3 Streetscapes (DP #4) 1,000,000          1,000,000            

Material Upgrades to the USOPM Plaza 633,647             633,647               

SWD Temp Parking Lot 1,300,000          1,300,000            

Demolition + Abatement 1,200,854          1,200,854            25,000            250,000          

Public Art / Wayfinding / Kiosks 800,000             800,000               

Utility Infrastructure (for Development) 422,877             422,877               150,000          

District Expenditures thru 2018 1,504,775          1,504,775       

Construction Management 2,583,045          2,583,045            

District Projects Contingency 537,540             537,540               

-                       

SW Downtown District Phase 1A Infrastructure TOTAL 25,488,819        23,984,044          

Other District Projects (Future Phases) 24,511,181        Monthly Total 38,600            1,612,768       

Total SWD Infrastructure Fill-Up Bond 50,000,000        Cumulative Total 1,504,775       1,504,775       1,504,775       1,504,775       1,543,375       3,156,143       

(0)                (0.02)           

Uses of Funds

2019

SW DOWNTOWN BID INFRASTRUCTURE CASH FLOW PROJECTIONS



Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

80,000            200,000          500,000          500,000          800,000          1,127,000       

200,000          500,000          500,000          750,000          550,000          

1,549,287       1,477,092       1,843,624       907,933          887,409          637,200          534,306          385,864          

50,000            75,000            125,000          100,000          

1,000,000       

200,000          350,000          83,647            

250,000          500,000          550,000          

375,000          250,000          150,000          150,854          

200,000          200,000          200,000          200,000          

272,877          

2,583,045       

537,540          

-                  

2,977,164       2,652,092       2,952,271       1,358,787       1,087,409       1,337,200       2,234,306       1,635,864       1,050,000       800,000          4,247,585       

6,133,307       8,785,398       11,737,669     13,096,456     14,183,865     15,521,065     17,755,370     19,391,234     20,441,234     21,241,234     25,488,819     25,488,819     

2020

SW DOWNTOWN BID INFRASTRUCTURE CASH FLOW PROJECTIONS
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Phase 1A Phase 1B Phase 2 Phase 3 Phase 4 TOTAL

Pedestrian Bridge 18,236,762$             -$                       -$                       -$                       -$                       18,236,762$          

Vermijo + Sierra Madre 21,847,000$             -$                       -$                       -$                       -$                       21,847,000$          

Stormwater / Water Quality Structures 1,483,000$               1,250,000$            4 -$                       3,000,000$            -$                       5,733,004$            

Utility Infrastructure 3,943,282$               750,000$               750,000$               -$                       -$                       5,443,282$            

Demolition + Abatement 1,200,854$               -$                       1,000,000$            -$                       -$                       2,200,854$            

Public Art / Wayfinging / Kiosks 800,000$                  200,000$               1,000,000$            1,000,000$            1,000,000$            4,000,000$            

Parking (Surface + Structures) 1,300,000$               # 36,400,000$          1 -$                       # 56,400,000$          8 20,000,000$          8 114,100,009$        

District Eligible Expenditures -$                          -$                       13,000,000$          5 11,000,000$          -$                       24,000,005$          

New Roads 350,000$                  # -$                       # -$                       # -$                       # -$                       350,000$               

Reconstruction of Existing Roads -$                          # 3,500,000$            2 1,750,000$            6 -$                       # -$                       5,250,008$            

Streetscape Improvements -$                          # 2,625,000$            2 1,312,500$            6 -$                       # -$                       3,937,508$            

Environmental Remediation -$                          800,000$               3 1,000,000$            # 1,500,000$            # 4,000,000$            9 7,300,003$            

ATB Park + Trail Improvements -$                          # -$                       # 1,000,000$            7 2,500,000$            # 3,500,000$            7,000,007$            

Design / Engineering -$                          # 3,186,750$            # 1,248,750$            # 4,524,000$            # 1,710,000$            10,669,500$          

District Expenditures 1,504,775$               -$                       -$                       -$                       -$                       1,504,775$            

Construction Management 2,583,045$               # 2,435,588$            # 1,103,063$            # 3,996,200$            # 1,510,500$            11,628,395$          

Contingency 537,540$                  2,557,367$            2,316,431$            8,392,020$            3,172,050$            16,975,408$          

SW Downtown Infrastructure - Total By Phase 53,786,258$             53,704,704$          25,480,744$          92,312,220$          34,892,550$          260,176,476$        

NOTES:

1 - Construction of 910-stall Parking Structure assoicated with Phase 1 Development of Block A/B

2 - Scope to include Sahwatch, Costilla and a portion of Cimarron

3 - Parkside enviornmental remediation for 125 Cimino

4 - Stormwater Collection and Regional Water Quality Pond for Southern Basin

5 - Eligible Costs assoicated with Block B Hotel Meeting Space

6 - Scope to include Sierra Madre (north to Colorado Ave) and Cucharras

7 - Upgrades and Improvements to America the Beautiful park

8 - Additional Parking Structures associated w/ new development

9 - Parkside enviornmental remediation for 25 Cimino

SW DOWNTOWN INFRASTRUCTURE COSTS (TOTAL)

Uses of Funds
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SW Downtown District Infrastructure Costs - Phase 1A

Total Amount Start Completion Notes

Pedestrian Bridge

Ped Bridge + West Abutment 3,207,000          12/1/2018 12/1/2020 Funding will applied to City contract at the end of the project

West Landing 2,600,000          7/1/2020 12/1/2020

Vermijo and Sierra Madre

Streetscapes and Furnishings 9,349,081          11/1/2019 5/15/2020 Current finished date for BP #3 - does not include Vermijo Block 3 - see below

District Projects

Cimino Extension (New Road) 350,000             11/15/2019 12/1/2020 Preliminary grading complete - final pavement will be concurrent to bridge opening

Vermijo Block #3 Streetscapes (DP #4) 1,000,000          TBD 7/1/2020 Vermijo Block 3 has been designed, priced, start date is TBD

Material Upgrades to the USOPM Plaza 633,647             11/1/2019 5/15/2020 Work to be completed as part of Bid Package #3

SWD Temp Parking Lots 1,300,000          2/1/2020 5/15/2020

Demolition + Abatement 1,200,854          11/15/2019 4/20/2020

Public Art / Wayfinding / Kiosks 800,000             2/1/2020 5/15/2020 Work occurs with BP #3

Utility Infrastructure (for Development) 422,877             1/15/2020 3/15/2020 Work occurs with BP #3

Interim Facilities + Improvements 2,500,000          3/15/2020 12/1/2020 Interim Pavilions, Retail Kiosks + Improvements that will enhance the visitor experience

District Expenditures thru 2018 1,504,775          N/A N/A

Construction Management 2,583,045          N/A 12/1/2020 Work occurs throughout the project 

District Projects Contingency 537,540             N/A N/A

Cost of Issuance 286,181             N/A N/A

SW Downtown District Phase 1A Infrastructure TOTAL 28,275,000        

Other District Projects (Phase 1B) 21,725,000        Estimated funds for Phase 1B district projects (Parking Structure / Streetscapes)

Total SWD Infrastructure Fill-Up Bond 50,000,000        

Uses of Funds

SW DOWNTOWN INFRASTRUCTURE BOND FUNDING ITEMS
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Pedestrian Bridge + West Landing 18,236,762$             12,429,762$          5,807,000$            -$                           

Vermijo + Sierra Madre 21,847,000$             10,864,272$          10,982,728$          -$                           

Stormwater / Water Quality Structures 1,483,000$               1,483,000$            -$                       1,250,000$                4

Utility Infrastructure 3,943,282$               3,520,405$            422,877$               750,000$                   

Demolition + Abatement 1,200,854$               -$                       1,200,854$            -$                           

Public Art / Wayfinging / Kiosks 800,000$                  -$                       800,000$               200,000$                   

Parking (Surface + Structures) 1,300,000$               # -$                       1,300,000$            36,400,000$              1

District Eligible Expenditures -$                          -$                       -$                       -$                           

New Roads 350,000$                  # -$                       # 350,000$               # -$                           #

Reconstruction of Existing Roads -$                          # -$                       -$                       3,500,000$                2

Streetscape Improvements -$                          # -$                       -$                       2,625,000$                2

Design / Engineering -$                          -$                       -$                       3,186,750$                

Environmental Remediation -$                          -$                       -$                       800,000$                   3

Interim Facilities + Improvements 2,500,000$               -$                       2,500,000$            -$                           

District Expenditures 1,504,775$               -$                       1,504,775$            -$                           

Construction Management 2,583,045$               # -$                       # 2,583,045$            # 2,435,588$                #

Contingency 537,540$                  -$                       537,540$               2,557,367$                

SW Downtown Infrastructure - Total By Phase 56,286,258$             28,297,439$          5 27,988,819$          6 53,704,704$              *

NOTES: 109,990,962$            

1 - Construction of 910-stall Parking Structure assoicated with Phase 1 Development of Block A/B

2 - Scope to include Sahwatch, Costilla and a portion of Cimarron

3 - Parkside enviornmental remediation for 125 Cimino

4 - Stormwater Collection and Regional Water Quality Pond for Southern Basin

5 - Governmental funding sources have been committed

6 - Current estimated costs for Phase 1A / sourced from first $25M in Revenue Bonds

Total Phase 1A Infrastructure Costs * $21M sourced from the remainder 

of the $50M SWD BID Infrastructure 

Fill-Up Bond

SW DOWNTOWN INFASTRUCTURE COSTS (TOTAL FOR PHASE 1)

Uses of Funds

Total Phase 1B 

Infrastructure Costs

Total Local Gov SWD BID Total
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Phase 1A Phase 1B Phase 2 - 4 TOTAL

Pedestrian Bridge 18,236,762$             -$                      -$                      18,236,762$         

Vermijo + Sierra Madre 21,847,000$             -$                      -$                      21,847,000$         

Stormwater / Water Quality Structures 1,483,000$               1,250,000$           4 3,000,000$           5,733,004$           

Utility Infrastructure 3,943,282$               750,000$              750,000$              5,443,282$           

Demolition + Abatement 1,200,854$               -$                      1,000,000$           2,200,854$           

Public Art / Wayfinging / Kiosks 800,000$                  200,000$              3,000,000$           4,000,000$           

Parking (Surface + Structures) 1,300,000$               # 36,400,000$         1 76,400,000$         8 114,100,009$       

District Eligible Expenditures -$                         -$                      24,000,000$         24,000,005$         

New Roads 350,000$                  # -$                      # -$                      350,000$              

Reconstruction of Existing Roads -$                         # 3,500,000$           2 1,750,006$           5,250,008$           

Streetscape Improvements -$                         # 2,625,000$           2 1,312,506$           3,937,508$           

Environmental Remediation -$                         800,000$              3 6,500,000$           9 7,300,003$           

ATB Park + Trail Improvements -$                         # -$                      # 7,000,000$           7 7,000,007$           

Design / Engineering -$                         # 3,186,750$           # 7,482,750$           10,669,500$         

Interim Facilities + Improvements 2,500,000$               10 -$                      -$                      -$                      

District Expenditures 1,504,775$               -$                      -$                      1,504,775$           

Construction Management 2,583,045$               # 2,435,588$           # 6,609,763$           11,628,395$         

Contingency 537,540$                  2,557,367$           13,880,501$         16,975,408$         

SW Downtown Infrastructure - Total By Phase 56,286,258$             53,704,704$         152,685,526$       262,676,476$       

NOTES:

1 - Construction of 910-stall Parking Structure assoicated with Phase 1 Development of Block A/B

2 - Scope to include Sahwatch, Costilla and a portion of Cimarron

3 - Parkside enviornmental remediation for 125 Cimino

4 - Stormwater Collection and Regional Water Quality Pond for Southern Basin

5 - Eligible Costs assoicated with Block B Hotel Meeting Space

6 - Scope to include Sierra Madre (north to Colorado Ave) and Cucharras

7 - Upgrades and Improvements to America the Beautiful park

8 - Additional Parking Structures associated w/ new development

9 - Parkside enviornmental remediation for 25 Cimino

10 - Interim Pavilions, Kiosks and Improvements that will enhance the visitor experience

Uses of Funds

SW DOWNTOWN INFASTRUCTURE COSTS (TOTAL)


