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Existing corrugated metal pipes (CMP) conveying drainage in the Broadmoor Bluffs 
neighborhood are reaching the end of their service life.

The maintenance method of Cured In Place Pipe (CIPP) lining was selected for the 
following:
• Utilizes existing pipe as formwork
• Trenchless method (no digging)
• Anticipate additional 50+ years of service life
• Minimal impact to residents and traveling public

Project Goals:
• Improve public safety
• Extend infrastructure service life
• Minimize impacts to residents

Typical corrosion of pipe invert
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PE-3: S. Nelson Commack 
and Scot Tebo

• 781 SF Public 
Improvement Easement
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PE-4: Stephen Anderson

• 924 SF Public 
Improvement Easement
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PE-4A: Stephen Anderson

• 2,219 SF Public 
Improvement Easement
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PE-6: Earnestine Brown

• 1,096 SF Public 
Improvement Easement
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• February 10, 2023 – Notice of Intent to Acquire
sent to property owners

• March 20, 2023 – initial offer to property owners

• August 17, 2023 – last written offer to property owners

• Earnestine Brown countered City's offer and came to a verbal 
agreement, but countered again at unreasonable price

• Other two owners are non-responsive
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• November 2023 – Begin Construction

• Construction not able to commence at these locations 
until easements acquired

• Protracted negotiations will further delay construction
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• Resolution authorizes staff to utilize Possession 
and Use Agreement and Eminent Domain to 
acquire property

• Project and property acquisition funded by 
PPRTA


