

DESCRIPTION OF WORK

	COST OF WORK	COST OF WORK IN PLACE	VARIANCE	
Street Improvements	\$ 1,569,390.00	\$ 902,763.50	\$ 666,626.50	Additional Improvements are in progress
Water Improvements	\$ 423,548.50	\$ 423,548.50	\$ -	
Sanitation	\$ 423,548.50	\$ 423,548.50	\$ -	
Total	\$ 2,416,487.00	\$ 1,749,860.50	\$ 666,626.50	