



I-25 South Gap Project Monument–Castle Rock

Colorado Springs City Council
Karen Rowe, CDOT Region 2 RTD
John Hall, CDOT I-25 South Gap Project
Preconstruction Director



**I-25 South Gap Project
Monument–Castle Rock**

Project Hotline: 720-745-5434

Project Website: i25gap.codot.gov

Email: i25gap@codot.us

Text Alerts: Text I25Gap to 21000



I-25 South Gap Project
Monument–Castle Rock

Project Background






I-25 South Gap Project Monument–Castle Rock

Before



After



Capacity: Nearly double the pavement in the corridor



I-25 South Gap Project
Monument–Castle Rock


Construction Overview





I-25 South Gap Project Monument–Castle Rock

Construction Sections



North section - Sky View Lane to south of Castle Rock - 5 miles

- New lanes in median
- Fall 2018 to fall 2020

South section - Greenland Rd. to Monument - 7 miles

- New lanes, 3 wildlife crossings and bridge culvert at Greenland Rd.
- Early 2019 to spring 2021

Middle section - Sky View Lane to Greenland Rd. - 6 miles

- Bridge replacements at Upper Lake Gulch Rd, Spruce Mountain Rd. and Plum Creek and 2 wildlife crossings
- Summer 2019 to spring 2022

Substantial completion expected end of 2021, toll active in 2022



I-25 South Gap Project Monument–Castle Rock

What to Expect During Construction





I-25 South Gap Project
Monument–Castle Rock

Minimizing Impacts to Commuters

waytogo
A program of DRCOG





Current Construction Activities

South Section: Greenland to Monument

- Pavement repairs, re-striping, narrower lanes and shoulders
- Overnight lane closures

North Section: Plum Creek Parkway to Sky View Lane (Tomah Road)

- Trucks entering and exiting median
- Overnight lane closures and some ramp closures
- Daytime shoulder closures for fiber optic work

Frontage Roads: Corridor-wide (including Monument Hill Road)

- Daily flagging operations for fiber and utility work



Look-Ahead

- 2019: significant traffic shifts in south section
- Work zones will vary: center median, outside shoulders or crossover near Greenland
- Summer 2019: entire corridor under construction






I-25 South Gap Project Monument–Castle Rock

Communications Approach





I-25 South Gap Project Monument–Castle Rock



- ✓ Website
- ✓ Social media
- ✓ Project hotline
- ✓ Project email address
- ✓ Project fliers
- ✓ E-newsletter
- ✓ Project video
- ✓ Drone footage
- ✓ Paid advertisements
- ✓ PIO briefings and touchpoints
- ✓ Open houses
- ✓ Telephone town halls
- ✓ Text alerts
- ✓ Project brochure
- ✓ Project FAQ
- ✓ Variable message boards
- ✓ 511 and CoTrip alerts
- ✓ Weekly lane closure reports
- ✓ CDOT TOC
- ✓ Partner channels (social media, email blasts, newsletters, distro lists, websites, etc.)
- ✓ Press releases/media relations
- ✓ Project tours and events
- ✓ Stakeholder meetings
- ✓ Construction signing



I-25 South Gap Project Monument–Castle Rock

Q&A





**I-25 South Gap Project
Monument–Castle Rock**

Project Hotline: 720-745-5434

Project Website: i25gap.codot.gov

Email: i25gap@codot.us

Text Alerts: Text I25Gap to 21000