Bancroft Park Update

September 11, 2017 Kurt Schroeder





NEXT STEPS/TIME LINE

* Draft Timeline – Subject to Change



Phase 1

Band shell damage demolition Band shell building repair Band shell enhancement

Phase 2A - Planning

Architectural plans for restroom

Electrical service plan

Park amenities design & development

Public meeting

Park construction drawings

Additional fund raising and acquisition

Release bid documents

Phase 2B - Construction

Park site demo and prep

Restroom building construction

Hardscape and amenities installation

Tree and landscape installation

Park Dedication



